

Onsite Wastewater Systems
DRAFT Rule Development Process and Timeline*
(New/Amended Significant Legislative Rules)

On-Site Advisory Committee Report to the State Board of Health (SBOH), SBOH approval to begin rule development process	<i>November 2001</i>
Filed CR-101 with Code Revisers Office	<i>January 23, 2002</i>
Rule Development Committee (RDC) activity: identify issues & options, develop draft proposed rules for SBOH to consider	<i>February 2002— July 2003</i>
RDC Final Report to the State Board of Health	<i>September— October 2003</i>
SBOH consideration and input to DRAFT rule	<i>September— October 2003</i>
Finalize formal rule proposal and supporting analysis (CR-102 packet)	<i>October— January 2004</i>
File CR-102 with Code Reviser's Office	<i>February 2004</i>
Public Comment Period/Public Workshops	<i>February— April 2004</i>
SBOH CR-102 Public Hearing on proposed rule	<i>April — May 2004</i>
Consideration of public comments and preparation of final rule (CR-103)	<i>May—June 2004</i>
SBOH Adoption (CR-103 completed)	<i>June—July 2004</i>
File CR-103 with Code Reviser's Office	<i>July 2004</i>
Rule becomes effective	<i>Minimum of 31 days after filing CR-103</i>

*Please note that this is a draft timeline and is subject to change.