

# Application Schedule

## Adult & Pediatric Trauma Service & Trauma Rehabilitation Service Designations

<b>Designation Application Procedures</b>	<b>Regions</b>								
	Statewide (Level I)	Central	North Central	Southwest	North	Northwest	West	South Central	East
1. Designation announcement letter emailed to <b>all</b> facilities within the applicable regions	1/18/07	1/18/07	1/18/07	1/18/07	9/4/07	9/4/07	9/4/07	2/5/08	2/5/08
<b>2. Application request form due to DOH</b>	1/26/07	1/26/07	1/26/07	1/26/07	9/14/07	9/14/07	9/14/07	2/18/08	2/18/08
3. Designation application released	1/29/07	1/29/07	1/29/07	1/29/07	9/18/07	9/18/07	9/18/07	2/21/08	2/21/08
<b>4. Letter of intent to apply due to DOH</b>	2/9/07	2/9/07	2/9/07	2/9/07	10/5/07	10/5/07	10/5/07	3/7/08	3/7/08
<b>5. Completed application due to DOH</b> (must be postmarked by 5:00 P.M.)	<b>5/21/07</b>	<b>5/21/07</b>	<b>5/21/07</b>	<b>5/21/07</b>	<b>1/8/08</b>	<b>1/8/08</b>	<b>1/8/08</b>	<b>6/12/08</b>	<b>6/12/08</b>
6. Site review - Levels I, II, & III (Level IV reviewed at DOH discretion)	7/2/07 thru 9/28/07	7/2/07 thru 9/28/07	7/2/07 thru 9/28/07	7/2/07 thru 9/28/07	3/3/08 thru 5/30/08	3/3/08 thru 5/30/08	3/3/08 thru 5/30/08	9/2/08 thru 11/28/08	9/2/08 thru 11/28/08
7. DOH announces designation decisions	10/2/07	10/2/07	10/2/07	10/2/07	6/3/08	6/3/08	6/3/08	12/2/08	12/2/08
8. Final report due to designated facility (90 days after site review for Levels I, II, & III)	10/2/07 thru 12/31/07	10/2/07 thru 12/31/07	10/2/07 thru 12/31/07	10/2/07 thru 12/31/07	6/3/08 thru 8/29/08	6/3/08 thru 8/29/08	6/3/08 thru 8/29/08	12/2/08 thru 2/27/09	12/2/08 thru 2/27/09
<b>9. New contract in effect</b> (must be signed & in DOH office before start date)	1/1/08	1/1/08	1/1/08	1/1/08	9/1/08	9/1/08	9/1/08	3/1/09	3/1/09